

**AGUA SPECIAL UTILITY DISTRICT
WEEKLY MEETING ON ROAD TRANSFER TO CITY OF PALMVIEW
(UPDATE AS OF 4th MARCH 2019)**

Sr. No.	List of Streets Transferred From Agua SUD to the City of Palmview - February 18, 2019	Date of Transfer	Agua SUD Contractor Maintenance Deadline
L&G Construction:			
1	Valle Bella Dr, Line F2-a1	4/13/2018	4/27/2018
2	F2-a3	5/2/2018	5/16/2018
3	F2-a1B	5/2/2018	5/16/2018
4	F2-a1A	5/2/2018	5/16/2018
5	Line F1-b – Chihuahua St./Agua Dulce	5/8/2018	5/23/2018
6	Line F1-c – Durango St./Agua Dulce	5/8/2018	5/23/2018
7	Line F1-d – Guadalajara St./Agua Dulce	5/8/2018	5/23/2018
8	Line F1 – Tierra Linda Circle West from Sta. 4+84.42 to Sta. 15+21	5/8/2018	5/23/2018
9	Line F2-a – Flores Drive West – Sta. 24+08 thru Sta. 28+75	5/8/2018	5/23/2018
10	Line F1 – Tierra Linda Circle West from Sta. 15+21 to Sta. 23+63	5/25/2018	6/9/2018
11	F1-f - Mazatlan	5/25/2018	6/9/2018
12	F1-g - Nogales	5/25/2018	6/9/2018
13	Line F2-a – Flores Drive – Sta. 0+00 to Sta. 24+08	5/25/2018	6/9/2018
14	Line F2-a2 – Roque Salinas	5/25/2018	6/9/2018
15	Tierra Linda Circle East - Line F1 - Sta. 23.63 to Sta. 27+26.82	6/8/2018	6/23/2018
16	Tierra Linda Blvd/Agua Dulce - Line F1-e/Line F1-e1 Complete	6/8/2018	6/23/2018
17	Tampico - Line F1-h Complete	6/8/2018	6/23/2018
18	Tierra Linda Circle - Line F1-i Complete	6/8/2018	6/23/2018
19	Line F1-n – Royola St.	7/2/2018	7/17/2018
20	Line F1-m – Roque Salinas	7/2/2018	7/17/2018
21	Line F1 from Sta. 52+12 to Sta. 75+12 – Marla St.	7/2/2018	7/17/2018
22	Line F1-j – Foshee St and Dave St	9/4/2018	9/19/2018
23	Line F1-j1a – Foshee St	9/4/2018	9/19/2018
24	Line F1-j1 – Sunni St and Minnesota	9/4/2018	9/19/2018
25	Line F1 – Greene St	9/4/2018	9/19/2018
26	Line B2-a – Tacho St	10/25/2018	11/8/2018
27	Line B2-b – Sta. 6+92.65 thru Sta. 9+82 – Robin Lane	10/25/2018	11/8/2018
28	Line B2-b2 – Mourning Dove Lane	10/25/2018	11/8/2018
29	Line -B2-b3 – Green Jay	10/25/2018	11/8/2018
30	Line B2-a3 & B2-a4 – Perez St	10/31/2018	11/14/2018
31	Line B2-b – Sta. 18+03 thru Sta. 20+58.5 – Oriole	10/31/2018	11/14/2018
32	Line F1-j – Sta. 0+29.75 thru Sta. 8+65.39 – Citraland	10/31/2018	11/14/2018
33	Line B2-b4 - La Paloma	10/31/2018	11/14/2018
34	F1-p Frances St	11/5/2018	11/19/2018
35	F1-j – Sta. 0+00 thru Sta. 11+18 & Sta. 32+83 to Sta. 35+23 – Ruiz St	11/5/2018	11/19/2018
36	F1-j1 - Patricia St	12/3/2018	12/17/2018
37	F1-j4 - Maricela St.	1/22/2019	2/5/2019
38	Line F1 – Tierra Linda Circle West from Sta. 0+95 to Sta. 7+52	2/15/2019	3/2/2019
39	B2-b5 - Mocking Bird Lane Sta. 22+96 to 26+00 & Sta. 0+49 to 5+45	2/15/2019	3/2/2019

Sr. No.	List of Streets Transferred From Agua SUD to the City of Palmview - March 4, 2019	Date of Transfer	Agua SUD Contractor Maintenance Deadline
OG Construction:			
1	Viento Tropical	10/10/2018	10/24/2018
2	San Blas	10/10/2018	10/24/2018
3	San Feliciano	10/10/2018	10/24/2018
4	San Delfino	10/10/2018	10/24/2018
5	San Efren	10/10/2018	10/24/2018
6	San Cenivio	10/24/2018	11/6/2018
7	San Alejo	10/24/2018	11/6/2018
8	Carlos	10/24/2018	11/6/2018
9	Lalos	10/24/2018	11/6/2018
10	Lalos Drive	10/24/2018	11/6/2018
11	Princess Lea	11/5/2018	11/19/2018
12	Minerva St	11/5/2018	11/19/2018
13	Hilda St	11/5/2018	11/19/2018
14	Charles Drive	2/28/2019	3/14/2019
15	Linda Drive	2/28/2019	3/14/2019
16	Kelly Street	2/28/2019	3/14/2019
17	Veterans Blvd Sta 43+00 to Sta 80+74	2/28/2019	3/14/2019

This correspondence is a follow-up to the weekly road pavement conversations on Palmview sewer project. The Agua SUD project contractors (OG Construction & L&G Construction) for the Agua SUD's Palmview Sewer Project have been releasing the City streets for overlay based on construction progress. The above list identifies the streets that have been transferred as of 3/4/2019.

Sincerely,

pp. Reddy Kajuluri
 Reddy V. Kajuluri, P.E.
 Project Engineer
 S&B Infrastructure, Ltd.

Roger Lopez
 Roger Lopez
 Resident Inspector
 Agua SUD.

Manuel Garza
 Manuel Garza
 Resident Inspector
 City of Palmview.

Israel Acuna
 Project Engineer

Jose Constante
 Jose Constante
 Resident Inspector
 S&B Infrastructure, Ltd.

Rudy Flores
 Rudy Flores
 Resident Inspector
 City of Palmview.

Humberto Garcia
 Humberto Garcia
 City Contractor
 City of Palmview.

Eddie Saenz
 Eddie Saenz, P.E.
 General Manager
 Agua SUD.